
 
Construction Bond Oversight Committee 

 
AGENDA 

November 30, 2017 
6:00 – 7:30 PM 

Small Conference Room 
1720 Oregon Street  
Berkeley, CA 94703 

(510) 644-6066 
 

1. Call to Order 
 
2. Introductions 
 
3. Presentation: Marilyn Cleveland from Dannis Woliver Kelley  

 
4. Public Comments      
 
5. Committee Member Comments 

 
6. Nomination and Selection of Offices 

 
7. Establish Meeting Schedule 

 
8. Next Meeting: To be Determined 

 
9. Adjournment 
 
Enclosures: 
 
Acceptance of the Citizens Construction Oversight Committee  
Annual Report                 April 12, 2017 
 
Facilities Measure I Bond Reallocation Update    October 11, 2017 



 
12.2. Facilities Measure I Bond Reallocation Update  
Rationale: 

BERKELEY UNIFIED SCHOOL DISTRICT  

TO:              Donald Evans, Superintendent  
FROM:        Tim White, Executive Director, Facilities 
DATE:          October 11, 2017 
SUBJECT:    Facilities Measure I Bond Reallocation Update 
 
BACKGROUND INFORMATION:  

Reallocation Plan Update:  Measure I Bond Program Projects History 

Bond Measure.  Berkeley voters passed Measure I in November 2010. The measure 
authorized the sale of $210,000,000 in General Obligation Bonds to complete renovations to 
Berkeley Unified School District (BUSD) facilities.  The Board Resolution in support of the 
Bond Measure provided a project list with specific school projects noted under three main 
categories: “Berkeley High School Completion; New Projects and Needed Equipment; and, 
Building Systems Renewal and Replacement and Exterior Grounds Improvement.”  The 
Bond Resolution and Project list are attached as Appendix 1. 

2011 Initial Plan Projects.  The initial comprehensive list of specific projects with 
associated expenditure budgets was approved by the Board of Education in April 2011. The 
project list included nearly one hundred projects from large new buildings budgeted at 
nearly $30 million for BHS South of Bancroft new building and site work, to “Elevator 
Controls” budgeted at $117,000. The Total Expenditure Budget in the initial 2011 Facilities 
Plan was $220,997,000, with an unallocated balance of $5,117,000. The adopted plan 
included a schedule of work that initiated several major projects immediately, started on a 
number of system replacement projects, worked on fields at multiple sites and got the first 
solar renewable energy systems going. The Initial Plan Projects “Measure I Budget 
Summaries” from the April 17, 2011 Board item are attached as Appendix 2.  

Measure I Plan Implementation 2011-2014.  Construction progressed during the period 
from 2011 to 2014, with yearly plan adjustments of project costs and schedules to reflect 
evolving priorities and facilities needs.  The District completed significant major projects, 
and the facilities program was in design on several other major projects.  

Measure I projects completed or in construction in this period included: 

1. Berkeley High School Stadium; 
2. New BHS classroom building with associated site work at the softball field and 

courtyard; 
3. Pre-K new classrooms and site work; 
4. Jefferson new classroom building and renovations; 



5. Moelllering Field at Derby St.; 
6. King track; 
7. West Campus District Offices and Board Room; 
8. BHS Science labs upgrades; 
9. Solar projects at Emerson, Washington, Malcolm X; 
10. Systems replacements—example, new transformers at Washington and BAM; 
11. Systems replacements—example, roof replacements at multiple sites; 
12. Restroom upgrades at multiples sites. 

Measure I projects in design or pre-construction during this period included: 

1. Washington & BAM Portables Replacement; 
2. Longfellow new Cafeteria in design; 
3. Willard Cafeteria renovations in design; 
4. Systems replacements projects at multiple sites—roofs, boilers, etc. 

Measure I Transition 2014-2016.  With three years of major projects completed and in the 
pipeline, new leadership in the District Facilities division initiated a review of remaining 
anticipated projects. Facilities began the process of reconsidering the focus of future work to 
deal with continuing educational program inadequacies at the District’s sites, including 
continuing enrollment pressure.  As background to this project, the District initiated an 
Educational Specifications planning process to provide a set of basic facility standards for 
our schools in order to focus projects towards meeting educational program needs when 
renovations are undertaken.  A review of remaining projects showed a multitude of small 
modernizations and systems replacements—only one project budget out of 38 remaining 
projects at the K-12 sites was over $5,000,000.  It was clear that there were significant 
inefficiencies in managing and constructing such small projects.  In many cases the scope of 
work for these smaller projects was unclear, and the needed work at the sites was potentially 
much larger than the available funds.  The Facilities team began outreach and meetings with 
the sites to review upcoming projects and determine whether a more comprehensive set of 
projects might better meet the needs of the District.  This included work, for example, with 
the Berkeley High School Site Committee and Oxford Site Committee to seriously review 
originally anticipated projects at those sites and begin to focus on more comprehensive 
projects. These remaining projects, with a total budget of approximately $110,000,000, were 
the basis for planning to implement a reallocation of Measure I funds.  A worksheet of 
“Current and Future Projects Measure I” is included as Appendix 3. 

Measure I Reallocation Plan January 2017.  After Board review, multiple discussions and 
presentations at the end of 2016, the Board adopted the Measure I Reallocation Plan at the 
meeting of January 11, 2017.  The plan included preliminary project budgets for 10 major 
projects.  The Berkeley High School Community Theater is an example of how the 
Reallocation Plan budgets were established—all of the remaining project budgets at the 
BHS site were rolled-up, combined with one of the smaller Career Tech projects (which 
would be a part of the BCT project) to allow for a full initial budget of $35,000,000.  The 
Facilities team initiated or continued planning and conceptual design efforts to more fully 
understand the full project scope, with an understanding that the full scope of the work 



would be beyond the initial budgets.  The “Board-adopted Reallocation 1-11-17” worksheet 
is attached as Appendix 4.  

Deferred Projects. An important consideration for the District is that consolidating projects 
to creating a more focused reallocation of funds means that a set original projects is deferred 
to future funding.  The “Deferred Projects Summary Reallocation” is included as Appendix 
5.  

Reallocation Plan Update October 2017.  By the middle of 2017, the Facilities team had 
completed conceptual designs and cost estimates for the full scope of comprehensive 
renovations, reconfigurations, and new construction/additions for all of the identified 
projects in the Reallocation Plan.  The total cost of the full scope of work is far in excess of 
available funds remaining under Measure I.  Staff has prepared a presentation “Measure I 
Reallocation Plan Update” (accompanying document) which provides background and a 
summary for each of the major projects, including Decision Points and Options.  The 
presentation also includes a Recommendation for each project and a total set of initial 
project budgets for phased or partial work on the full scope—which is within available 
funds for Measure I.  The “Reallocation Updated Project Matrix” is included as Appendix 
6.  Facilities staff is seeking board action on these proposed projects. 

POLICY/CODE: 
School Facilities support for educational programs. 

FISCAL IMPACT: 
Reallocates remaining projects Measure I Bond funds totaling $112,632,300. 

STAFF RECOMMENDATION: 
Approve the Reallocation of Measure I Bond Funds Recommended Option. 

 

 



Measure	  I	  
Reallocation	  Plan
Update
BERKELEY	  UNIFIED	   SCHOOL	  DISTRICT

BOARD	  OF	   EDUCATION OCTOBER	  11,	  2017

TIMOTHY	  WHITE,	  EXECUTIVE	  DIRECTOR	  OF	   FACILIT IES



Outline
Reallocation	  Plan	  work	  to	  date
◦ Major	  projects	  scoping	  &	  conceptual	  phase	  studies
◦ Additional	  projects	  completing	  initial	  studies
◦ Projects	  in	  design	  for	  2018	  construction

Project	  options	  &	  recommendations
◦ Plan	  update	  for	  implementation

Planning	  for	  a	  future	  facilities	  work
◦ Completion	  of	  current	  major	  projects	  &	  scope
◦ Teacher/staff	  housing	  study



Reallocation	  Plan	  work	  to	  date
Facilities	  Reallocation	  Plan	  scoping,	  conceptual	  
phase	  studies	  complete

◦ Berkeley	  High	  School	  A	  Building	  Theaters
◦ West	  Campus—transitional	  space,	  long-‐range	  utilization
◦ Oxford	  Reconfiguration
◦ Operations/Maintenance	  Facility
◦ BHS	  Staff	  Parking/Multi-‐Use	  Courts
◦ LeConte Renovations

Costs	  to	  complete	  comprehensive	  reconfiguration,	  full	  
modernization,	  and	  new	  additions/construction	  are	  far	  in	  
excess	  of	  initial	  Reallocation	  Plan	  budgets.	  	  	  



Reallocation	  Plan	  work	  to	  date
Additional	  projects	  still	  completing	  preliminary	  
assessments	  and	  conceptual	  studies
◦ Cafeteria,	  Food	  Service	  Projects	  at	  Six	  Sites
◦ Washington,	  BAM,	  Cragmont,	  Muir,	  Malcolm,	  Emerson
◦ Completing	  conceptual	  designs	  with	  updates	  to	  kitchens,	  serving,	  
and	  cafeteria	  spaces



Current	  projects	  in	  design
Career	  Technical	  Education	  Facilities
◦ Stagecraft/Carpentry
◦ BHS	  G	  Building
◦ Conversion	  of	  Art	  Classroom	  
◦ Outdoor	  Courtyard	  

◦ Electronics	  Tech
◦ Berkeley	  Adult	  School
◦ Classroom	  Conversion

Visual	  &	  Performing	  Arts	  
◦ West	  Campus	  old	  Main	  Gym	  Locker	  
Room	  

◦ Reconfiguration	  &	  modernization	  to	  
house	  VAPA

These	  projects	  on	  track	  for	  2018	  
construction.	  



BHS	  A	  Building	  +	  Theaters
CAW	  Architects: “Preliminary	  
Building	  Assessments	  &	  
Programming”	  is	  complete
◦ Complete	  systems,	  finishes	  
assessments

◦ Extensive	  Site	  Committee	   process
◦ Developed	  multiple	   scenarios	  for	  
Classroom	  wing,	  Community	  Theater	  
and	  Little	  Theater

AMS:	  	  Market	  Analysis	  reviews	  	  	  
performing	  arts	  community	  
demand	  for	  space
◦ Community	  performing	  arts	  demand	  
review

◦ Operating	  scenarios	  for	  reconfigured	  
theater	  spaces

Interactive	  Resources:	  Historic	  
Building	  Survey
◦ Identifies	  areas	  and	  components	  of	  
buildings

◦ Levels	  of	  Historic	  Significance
◦ For	  Exterior	  &	  Interior	  spaces
◦ Building	  elements	  



BHS	  A	  Building	  +	  Theaters:	  
Initial	  conclusions
One	  of	  the	  largest	  buildings	  in	  BUSD,	  has	  
significantly	  deteriorated,	  and	  no	  longer	  meets	  the	  
needs	  of	  the	  site,	  the	  district	  or	  the	  community.
◦ Major	  building	  systems	  and	  structural	  upgrades	  needed
◦ Classroom	  building	  needs	  complete	  reconstruction	  to	  
create	  functional	  performing	  arts	  teaching	  spaces

◦ Community	  Theater	  is	  too	  large,	  needs	  full	  reconstruction	  
to	  create	  appropriately	  sized	  venue

◦ Little	  Theater	  is	  non-‐functional,	  needs	  reconfiguration	  to	  
support	  site	  performing	  arts	  needs

◦ Both	  Theaters	  need	  better	  public	  entrance	  to	  support	  
community	  use



Current	  
Preferred	  
Option.
1200	  Seat	  BCT	  
Option
Meets	  BUSD	  
needs	  for	  
theater	  space	  
for	  District-‐
wide	  events.



A	  new	  public	  entry	  to	  BCT	  &	  Little	  Theater	  for	  accessibility,	  security.

1200	  Seat	  
BCT



BHS	  A	  Building	  +	  Theaters:	  
Preliminary	  Costs
Preferred	  Option:	  	  $111	  million	  w/Contingency,	  FF+E



BHS	  A	  Building	  +	  
Theaters:	  
Modernization	  
only
Just	  doing	  basic	  
building	  systems	  and	  
finishes	  
modernization,	  
seismic	  upgrades,	  
accessibility	  work,	  
equipment.	  



BHS	  Bldg.	  A	  +	  Theaters	  Options

Reallocation	  plan	  available	  budget:	  	  $35,000,000
Option	  1:	  	  Reduce	  scope	  of	  work	  to	  basic	  upgrades
◦ Still	  leaves	  out	  reconfiguration	  to	  create	  usable	  spaces	  for	  
visual	  and	  performing	  arts

◦ Not	  all	  modernization	  of	  existing	  building	  can	  be	  
completed	  for	  that	  cost

Option	  2:	  	  Begin	  with	  a	  portion	  of	  the	  full	  scope	  
reconfiguration	  &	  modernization
◦ Leaves	  a	  large	  portion	  of	  work	  to	  future	  bond



Recommendation:	  	  Option	  2—Phase	  1a	  Scope	  including	  Little	  Theater,	  BCT	  Stage,	  
Entry	  Lobby.	  	  Structural	  upgrades.	  	  Focuses	  on	  student	  use	  areas	  in	  Phase	  1,	  leave	  
major	  areas	  of	  work	  in	  BCT	  to	  future.	  



West	  Campus
CAW	  Architects:	  “West	  Campus	  Analysis	  and	  
Programming”	  
◦ Assess	  overall	  condition	  of	  site	  and	  buildings
◦ Suitability	  for	  use	  as	  a	  school	  campus
◦ Transitional	  housing,	  long-‐term	  potential	  use	  by	  District

◦ Including	  renovations	  to	  abandoned	  buildings/spaces
◦ Development	  of	  Food	  Service	  and	  Cafeteria
◦ Adding	  four	  new	  classrooms
◦ Developing	  old	  Band	  Room	  
◦ Major	  renovation	  of	  existing	  Auditorium



West	  
Campus

Site	  Plan	  for	  functioning	  
school	  with	  full	  utilization	  
of	  the	  existing	  site.	  	  
Including	  playground.

Shared	  with	  District	  offices,	  
Board	  Room,	  VAPA	  
spaces/Main	  Gym,	  City	  
Pool.

Playground	  and	  field	  areas	  
could	  be	  condensed	   to	  
allow	  future	  housing	  
development.



West	  Campus

Auditorium	   Renovation/Reconfiguration	   +	  Old	  Band	  Room	  ready	  for	  
tenant—example:	  Berkeley	  Community	  Media



West	  Campus:	  Preliminary	  Costs	  Full	  Scope



West	  Campus	  Decision	  Points,	  
Options

Decision	  Points
Auditorium
◦ Auditorium	  renovation	  construction	  
costs	  nearly	  $9	  million	  alone

Central	  Gym/Locker	  conversion	  for	  
Cafeteria	  &	  upper	  Classrooms
◦ Very	  costly	  due	  to	  required	  structural	  
upgrades

Site	  work	  at	  existing	  field
◦ Best	  location	  in	  district	  for	  future	  
development

Options
Auditorium	  
◦ Seek	  outside	  developer	  for	  
Auditorium

◦ Performing	  Arts	  venue	  or	  City	  Council	  
chambers

Central	  Gym/Locker	  Bldg.
◦ Demolition	  of	  existing	  building	  
creates	  more	  open	  campus

◦ Opportunity	  to	  build	  small	  café	  with	  
kitchen	  space,	  central	  quad

Site	  work	  at	  existing	  field	  
◦ Create	  small	  school	  based	  playground
◦ Identified	  area	  of	  future	  development

Reallocation	  Plan	  available	  budget	  for	  site:	  	  $9,848,100



West	  Campus	  Recommendation

Auditorium	   upgrade	  
deferred,	   seek	  outside	  
development	  partner.

Total	  Project	  Cost	  w/o	  
Auditorium:	   $8,933,248Future	  development	   area	  

for	  housing	   or	  commercial

Project	  creates	  
small,	  usable	  
school	  campus.



Oxford	  Renovation	  +	  
Reconfiguration
HY	  Architects:	  	  “Oxford	  Master	  Plan”
◦ Planning	  process	  over	  last	  year
◦ Building	  condition	  assessments,	  functionality,	  educational	  
program	  suitability

◦ Lack	  of	  educational	  program	  support	  spaces
◦ Administration	  areas	  undersized
◦ Special	  education	  program	  spaces	  inadequate
◦ Multi-‐purpose/Cafeteria	  dis-‐functional
◦ Access	  to	  site	  is	  difficult,	  multi-‐level	  approaches
◦ Site	  security



Oxford	  Renovation	  +	  
Reconfiguration



Oxford	  Renovation	  +	  
Reconfiguration



Oxford	  Preliminary	  Costs	  Full	  
Scope

Total	  Project	  Cost:	  	  $27.76	  million	  w/Contingency	  +	  Soft	  Costs

These	  are	  Construction	  Costs	  only—”Hard”	  Costs.



Oxford	  Decision	  Points,	  
Options

Decision	  Points
◦ Full	  scope	  of	  work	  is	  more	  than	  
double	  available	  budget

◦ Reconfiguration	  of	  the	  school	  is	  
critical	  to	  providing	  
educationally	  appropriate	  
spaces

◦ Site	  accessibility	  issues	  difficult	  
solve	  without	  demolition	  &	  
reconstruction	  of	  MPR

◦ Phase	  Modernization	  of	  
classroom	  wing	  hard	  to	  do	  
without	  upper	  level	  
reconfiguration

Options
Master	  Plan	  Project	  Scope
◦ Increase	  budget	  for	  project	  to	  
allow	  bulk	  of	  major	  work	  to	  
reconfigure	  and	  renovate

◦ Leave	  major	  Site	  work	  
improvements	  to	  future	  bond

Limited	  Renovations
◦ Small	  modernization	  work	  only
◦ No	  educational	  improvements	  

Reallocation	  Plan	  available	  budget	  for	  site:	  $9,994,000	  



Oxford	  Recommendation
Build	  the	  preferred	  option,	  with	  major	  site	  
development	  in	  a	  future	  phase
◦ Full	  renovation,	  addition,	  reconfiguration	  scope	  
◦ Total	  Project	  Budget:	  	  $23,000,000
◦ Defers	  major	  Site,	  playground	  work	  to	  future	  phase



What	  does	  it	  cost	  to	  do	  full	  
renovation/reconfiguration?
What	  does	  it	  cost	  today to	  fully	  renovate,	  reconfigure	  and	  
add	  to	  an	  Elementary	  School	  to	  create	  21st Century	  Learning	  
Environments?
Look	  at	  previous	  major	  BUSD	  projects:

Washington	  Renovations/Reconfigurations:	  	  $9	  million	  in	  1993

Malcolm	  X	  Renovations/Reconfigurations:	  	   $13	  million	  in	  1997

Cragmont Demolition/Reconstruction:	   $14	  million	  in	  1999

School	  construction	  cost	  escalation	  has	  averaged	  4%	  per	  year	  over	  this	  
period.	  	  

So	  Washington’s	  project	  would	  cost	  $22,000,000	  in	  today’s	  dollars…



Operations/Maintenance	  
Facility
HKIT	  Architects:	  	  “Updated	  Programming	  +	  
Conceptual	  Design”
◦ Reconstruction	  of	  Operations/Maintenance	  Facility	  
◦ 1707	  Russell	  St.	  and	  1720	  Oregon	  St.	  
◦ Maintenance,	  Custodial,	  Facilities,	  Food	  Service	  Offices	  +	  
Warehouse,	  Technology,	  Print	  Shop,	  other	  Support	  Services

◦ Very	  tight	  site,	  significant	  parking,	  truck	  access
◦ Residential	  neighborhood	  impacts
◦ Subject	  to	  City	  of	  Berkeley	  zoning	  and	  building	  
◦ Both	  existing	  buildings	  have	  historic	  status

◦ Also	  looked	  at	  housing	  development	  in	  1720	  Oregon



M
aintenance/O

perations	  Facility



M
aintenance/Operations	  Facility

Reallocation	  Plan	  
available	  budget	  for	  
site:	  	  $15,225,000

Estimated	  cost	  is	  
$35.4	  million,	  more	  
than	  double	  the	  
budget.

This	  does	  not	  
include	  any	  work	  at	  
Oregon	  St.	  building.



Maintenance/Operations	  Facility	  
Decision	  Points,	  Options
Decision	  Points
◦ Residential	  neighborhood	  is	  not	  
suited	  for	  facility	  of	  this	  type

◦ Historic	  building	  status	  will	  
require	  full	  EIR	  and	  generate	  
community	  opposition	  

◦ Budget	  for	  the	  project	  was	  
originally	  created	  in	  2009	  and	  
never	  adjusted	  for	  inflation

◦ High	  cost	  for	  facility	  suggests	  
looking	  at	  alternatives

Options
◦ Reduce	  program	  size	  and	  
required	  building	  area
◦ Would	   require	  relocation	  of	  uses	  
to	  other	  BUSD	  sites

◦ Relocate	  project	  to	  other	  
available	  BUSD	  site
◦ Costs	  to	  build	  still	  beyond	  budget

◦ Adjust	  budget	  and	  build	  full	  
project

◦ Consider	  relocation	  of	  facility	  to	  
warehouse	  &	  yard	  property	  in	  
Berkeley	  



Maintenance/Operations	  
Facility	  Recommendation
Relocate	  Facility	  to	  existing	  Warehouse	  space	  with	  
adjacent	  yard	  in	  Berkeley
◦ Costs	  to	  purchase
◦ Tenant	  improvement	  costs	  to	  modify	  existing	  warehouse	  
space	  for	  BUSD	  program	  needs

◦ Consider	  initial	  planning	  budget	  of	  $12.5	  million



BHS	  Staff	  Parking/Tennis	  
Courts
Verde	  Design	  has	  developed	  conceptual	  plans	  
◦ Two	  levels	  of	  parking
◦ 142	  spaces

◦ A	  net	  increase	  of	  approximately	  30%	  for	  staff	  parking
◦ Tennis	  Courts,	  playing	  surface	  on	  top	  deck
◦ 5	  Courts	  

◦ Preliminary	  Total	  Project	  Cost:	  	  $11.7	  million



BHS	  Staff	  Parking/Multi-‐Use	  
Courts



BHS	  Staff	  Parking/Multi-‐Use	  
Courts	  Decision	  Points,	  Options

Decision	  points
◦ Two	  story	  parking	  structure,	  
including	  underground	  portion	  
is	  costly	  to	  build

◦ Creating	  legal	  spaces,	  with	  
access	  compliance—including	  
stairs	  and	  elevator

◦ Project	  was	  not	  initially	  
included	  in	  Measure	  I	  list

◦ Tennis	  courts	  could	  be	  built	  at	  
another	  location

◦ With	  surface	  parking	  lot	  at	  
Milvia site—reduced	  parking

Options
◦ Move	  courts	  to	  another	  site
◦ Adjust	  budget	  to	  build	  full	  
option	  with	  parking	  &	  tennis

◦ Defer	  project	  to	  a	  future	  bond

Reallocation	  Plan	  available	  budget	  for	  project:	  	  $5,300,000



BHS	  Staff	  Parking/Multi-‐Use	  
Courts	  Recommendation
Defer	  this	  project	  until	  future	  bond	  funding	  is	  
available.



Summary	  of	  recommendations

Identified	  scope	  of	  work	  and	  costs	  on	  major	  
projects	  exceeds	  remaining	  Measure	  I	  funds
◦ Recommend	  proceeding	  with	  a	  Phase	  1	  plan	  
◦ Within	  Board-‐approved	  Reallocation	  Budget
◦ Additional	  revenue	  sources	  are	  generating	  funds
◦ Developer	  fees,	  additional	  state	  funding	  from	  Prop.	  51

◦ See	  summary	  worksheet



Summary	  of	  Recommendations	   for	  Reallocation	  Plan	  Projects	  Measure	  I



Planning	  for	  a	  future	  facilities	  
bond	  measure
District	  considering	  projects	  for	  a	  future	  bond
◦ Completion	  of	  current	  major	  projects:	  	  $106	  million
◦ Remaining	  systems	  replacement	  projects:	  	  $30	  million
◦ Teacher/Staff	  housing	  development—no	  budget	  
identified

◦ Need	  to	  update	  priority	  facilities	  projects
◦ Update	  District-‐wide	  facilities	  assessment	  &	  Master	  Plan	  
◦ Gender-‐inclusive	  restroom	  conversions
◦ Implementing,	  supporting	  sustainability	  goals
◦ Comprehensive	  educational	  program	  modernizations























































11.9. Acceptance of the Citizens Construction Oversight Committee Annual 
Report  
Rationale: 

BERKELEY UNIFIED SCHOOL DISTRICT 

TO:              Donald Evans, Ed.D, Superintendent 
FROM:         Timothy E. White, Executive Director of Facilities          
DATE:          April 12, 2017 
SUBJECT:   Acceptance of the Citizens Construction Oversight Committee Annual Report 

BACKGROUND INFORMATION: 
Attached to this cover memo is a report from the Citizens Construction Oversight 
Committee.  The Committee has the responsibility to receive and review copies of the annual 
independent performance audit and the financial audit of Measure I expenditures.  The 
Committee also has the responsibility to create an annual report and to present that report to the 
Board not later than 60 days after the completion of the annual audit of the year-end close of the 
District's financial records.  The Board accepted the audits on February 8, 2017. The Annual 
Report by the Citizens Construction Oversight Committee is being presented within the 60 day 
period. 

Attached to this cover memo is the Committee’s Annual Report. Committee Member(s) plan to 
present their report at the Board meeting.   

POLICY/CODE:  
Education Code 15282 and 15278.     
Board Policy 9131 

FISCAL IMPACT: 
There is no fiscal impact to accept the Report.   

STAFF RECOMMENDATION: 
Accept the Citizens Construction Advisory Committee Annual Report.   
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