
‭Citizens’ Bond Oversight Committee‬

‭Meeting Minutes‬
‭December 10, 2024‬

‭6:00 – 7:30 PM‬
‭2515 Ninth St.‬
‭(510) 644-6066‬

‭1)‬ ‭Procedural:‬‭Roll Call & Call to Order 6:00PM‬
‭●‬ ‭Committee Members:‬

‭○‬ ‭Damian Park‬
‭○‬ ‭Eric Weaver‬
‭○‬ ‭David Goldin‬
‭○‬ ‭Jane Logan‬

‭●‬ ‭BUSD Employees:‬
‭○‬ ‭Chanita Stevenson‬
‭○‬ ‭John Calise‬
‭○‬ ‭Carol Pacheco‬

‭○‬ ‭Mike Change (BUSD‬
‭Board Member)‬

‭○‬ ‭Jennifer Shanoski‬
‭(BUSD Board Member)‬

‭●‬ ‭VPCS Employees:‬
‭○‬ ‭Kevin Wagner‬
‭○‬ ‭Kelli Jurgenson‬

‭●‬ ‭Public:‬
‭○‬ ‭Stephanie Allen‬

‭2)‬ ‭Approval of Agenda:‬
‭●‬ ‭Motion to approve - Damien‬
‭●‬ ‭Second -Eric‬
‭●‬ ‭All in Favor - Motion Approve‬

‭3)‬ ‭Procedural:‬‭Public Comments on Non-Agenda items‬
‭●‬ ‭N/A‬

‭4)‬ ‭Action:‬
‭a)‬ ‭Approval of Meeting minutes from 08.20.24‬

‭●‬ ‭Motion to approve - David‬
‭●‬ ‭Second - Eric‬
‭●‬ ‭All in Favor - Motion Approved‬

‭b)‬ ‭Finalize Meeting Schedule‬
‭i)‬ ‭Next Dates: Jan 21 , March 4th, May 13th‬

‭(1)‬ ‭Approved & Scheduled‬
‭ii)‬ ‭Motion to approve - David‬

‭iii)‬ ‭Second - Eric‬
‭iv)‬ ‭All in Favor - Motion Approved‬

‭5)‬ ‭Audit Check-in for FY 23/24‬
‭a)‬ ‭Prop 39 audits under way‬
‭b)‬ ‭Audit is not finalized yet - but no findings at this time‬
‭c)‬ ‭Deadline for FY 24 will be end of Jan 2025‬

‭6)‬ ‭Information updates‬
‭a)‬ ‭Oxford Play Yard‬



‭i)‬ ‭City still has outstanding balance for this project and other work; this will need to be resolved‬
‭before opening project‬

‭b)‬ ‭Longfellow Update:‬
‭i)‬ ‭3 story building has dry rot; found on last day of school‬

‭ii)‬ ‭Admin building and gym also has dry rot as well as termite issues; the district made a decision‬
‭to strip stucco and found that single story building dry rot is worse than the 3 story building. The‬
‭district has installed K rails and implemented a 35 ft exclusion zone around the building. The‬
‭district is waiting on temporary shoring of buildings. Minimum of 1 year extension of project.‬
‭The project will now include mandatory seismic upgrade for Gym and voluntary upgrade for‬
‭admin and 3 story buildings. Budget is now 68M from 27M‬

‭iii)‬ ‭Community member requesting budget to be reinserted to bond program‬
‭iv)‬ ‭John to confirm bond workshop on Dec 15 and following up with large facilities update to the‬

‭board at the next meeting‬
‭c)‬ ‭Follow up: Workforce Housing (BAS)‬

‭i)‬ ‭Community question on how will old longfellow impact the groundbreaking of WFH at new‬
‭Longfellow (BAS). The district assures that it will not impact groundbreaking. Starting if we delay‬
‭WFH by one month the project will be canceled  and the district will lose funding.‬

‭ii)‬ ‭It has been determined that modernizing and addressing the dry rot and structural damage is‬
‭more cost effective that rebuilding the entire campus from scratch‬

‭d)‬ ‭Sylvia Mendez construction update‬
‭i)‬ ‭The project schedule has minor delays from project shutdown. (shutdown out of caution to‬

‭review all safety protocols) This shutdown, along with additional safety measures (installation of‬
‭sound wall) will result in an expected $1 million dollar increase to the project due to the‬
‭extraordinary safety measures taken to address community and parent concerns.‬

‭ii)‬ ‭3rd party inspection as well as voluntary OSHA inspection was conducted and no violations‬
‭discovered on the project‬

‭7)‬ ‭Expenditures‬‭:‬
‭i)‬ ‭Review of Green & Yellow Sheet (Budget Allocations for Projects)‬

‭ii)‬ ‭Requisition Review‬
‭(1)‬ ‭Question as to why there are two law firms‬

‭(a)‬ ‭There  are lawyers between those two firms to whom they consult with for‬
‭different matters and subjects‬

‭(2)‬ ‭Question as to why there is additional cost associated with district office framing‬
‭(a)‬ ‭Additional windows were framed ( 4 instead of 5) and the need for‬

‭additional work‬
‭(3)‬ ‭Question as to why STG inspections are expensive for inspections ex. Fire‬

‭alarm/access control‬
‭(a)‬ ‭Inspections are fairly reasonable stating that STG is DSA certified and access‬

‭control is a district wide project. Further explanation stating that the fire‬
‭alarm is a very extensive project‬

‭(4)‬ ‭Question as to why there are Portables at King CDC.‬
‭(a)‬ ‭VPCS: Bathrooms are built for children. It is more cost effective to rent a‬



‭portable rather than remodel the entire bathroom for adult use.‬

‭Discussion:‬
‭b)‬ ‭Committee comments & future agenda‬

‭i)‬ ‭Discussion regarding the audit & responsibilities for CBOC & reporting on the audit to the board.‬
‭(1)‬ ‭Next meeting - will make determination on CBOC responsibilities‬

‭8)‬ ‭Adjournment‬

‭●‬ ‭Meeting adjourned at 7:25 PM‬

‭Enclosures:‬
‭●‬ ‭Meeting minutes from 08.24.24  Meeting‬
‭●‬ ‭Facilities Sub-Committee meeting mins from 11.14.24‬
‭●‬ ‭Fiscal reports‬
‭●‬ ‭Program Budget‬

‭/‬


